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Attached is the June/July 1989 Progress Report for the RI project at the SCP

Carlstadt site.

The report was prepared by Dames & Moore on behalf of the

Committee representing the Respondents named in the Administrative Order on
Consent No. 11 CERCLA - 50114, in accordance with Paragraph 28B of the Order.
The reports for June and July were combined as there was little activity in June.

Very truly yours,

LANGAN ENVIRONMENTAL SERV'ICES, INC.
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Donald J. Murphy
Facility Coordinator
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ATTACHMENT 1

SCP RI/FS PROGRESS REPORT
JUNE/JULY 1989

PROGRESS AND STATUS

1. Continue pursuing access agreements with off-site owners. Transmitted
prehmmary results of POP 8 analytical to Gotham Industrial Park as
specified in the existing access agreement.

2. Installed test pits at the site to evaluate the rubble content of the on-
site shallow soils, to provide much needed information for the selection of
a remedy for the FOU.

3. Received the Draft Validation Report on POP Revisions 8 and 9 data, a copy
of which was forwarded to ETC Edison so they can provide clarification to
Trillium’s comments.

SCHEDULE

As of the writing of this letter, there is no schedule in effect, until
another phase of work is approved by the Agency. The validated analytical data
package has not been submitted to the Agency yet, due to the change in documenta-
tion and reporting protocol requirements. Trillium is currently completing
validation of the expanded laboratory reports, which will be submitted to the
Agency in August.

PLANNED ACTIVITIES - AUGUST 1989

1.  Continue pursuing access agreements with off-site owners.

)

Receive data validotion package for POFP Revisions € and 2 apa'viicid
results, resolve any questions that may exist and forward the data to the
Faciiity Coorainator 1or transmuttat to USEPA.

3. Prepare a report on the results of the test pit program.
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